


 Roberta McKercher Park / USFS Building Relocation 2 

PHASE FOUR / Building is Completely Built-out (No Site Improvements) Phase Four Cost $445,280 
Ph1 $40k+Ph2 $272,129+Ph3 $238,935+Ph4 $445,280 Cumulative Cost $996,344 
This is the final Building phase.  The only work envisioned in Phase Four is architectural.  All architectural 
improvements including operable windows and doors, lighting, and interpretive exhibits are completed.  There 
is no anticipated site work in this Phase (as long as the City determines the RV Station will remain).  If the RV 
Station is relocated in this Phase, the City and Community would need to determine the design of the south area 
of the park, either as noted below in Phase Five, or an alternative design.   
 
PHASE FIVE / Roberta McKercher Park is Completed (No Building Improvements) Phase Five Cost $1,235,240 
Ph1 $40k+Ph2 $272,129+Ph3 $238,935+Ph4 $445,280+Ph5 $1,235,240 Cumulative Cost $2,231,584 
There is no anticipated Building work in Phase Five—though it could be embellished if the anticipated-adjacent 
site work in Phase Five necessitates improvements to the Building.  Phase Five is predicated on the relocation of 
the RV Station, removing the asphalt access roadway and facilities, and building out the complete landscape 
setting for the expanded Roberta McKercher Park.  Park could be as illustrated in the Phase Five Diagram or as 
an alternative design (could be an extension of the existing park design with lawn and trees).  Costs for Phase 
Five are dependent on future decisions concerning the City and Community’s preferred use and design for the 
park. 
 
 
 



BLISSARCHITECTURE
126 South Main Street

Suite B1
Hailey, Idaho 83333

June 10, 2020 Estimated Cost Notes

Permit By Owner
Temporary Dumpster Cost included in General Conditions Line Item Below
Temporary Site Fencing/Barriers Cost included in General Conditions Line Item Below
Protection of Existing Conditions Cost included in General Conditions Line Item Below
Final Clean up Cost included in General Conditions Line Item Below
Temporary Portable Toilet Cost included in General Conditions Line Item Below
Forklift/Equip. Rental Cost included in General Conditions Line Item Below
Building Surveying/Staking $1,500.00 Phase 2

Building Prep & Move $40,000.00 Phase 1: Move from River St. to Police Station/Armory Storage Yard

Building Prep & Move $15,000.00 Phase 2: Move from Police Station/Armory Storage Yard to McKercher Park

Excavation, Backfill, Utilities $75,000.00 Phase 2

Radon $0.00
Asbestos Removal T.B.D. Phase 3; It is unknown but assumed the Building contains asbestos

Lead Paint Removal T.B.D. Phase 3; It is unknown but assumed the Building contains lead paint

Demolition $10,000.00 Phase 3

Footings & Foundation $28,000.00 Phase 2

Slab on Grade $12,000.00 Phase 3

N.A. $0.00

Structural Steel $25,000.00 Phase 4

Rough Carpentry $40,000.00 Phase 4

Millwork $0.00
Interior Finish Carpentry $10,000.00 Phase 4

New Wood Trusses T.B.D. Phase 4; This will require further investigation by a Structural Engineer

Sound Insulation $2,000.00 Phase 4

Thermal Insulation $9,500.00 Phase 4

Foundation Thermal Insulation $1,500.00 Phase 2

Foundation Waterproofing $1,500.00 Phase 2

New Metal Roof $25,000.00 Phase 4

Hollow Metal Doors $2,500.00 Phase 4

Alum Storefront/Windows $95,000.00 Phase 4

Ceiling Access Panels $1,500.00 Phase 4

Overhead Door/Glass Barn Door $20,000.00 Phase 3

Interior Painting $7,500.00 Phase 4

Drywall $15,000.00 Phase 4

Restroom FRP $2,500.00 Phase 4

Signage $2,500.00 Phase 4

Knox Box $500.00 Phase 4

Fire Extinguishers $500.00 Phase 4

Restroom Accessories $5,000.00 Phase 4

N.A. $0.00

N.I.C $0.00

N.A. $0.00

$0.00

Plumbing Stub up in Building $2,000.00 Phase 2

Full Plumbing Build-out & Finish $18,000.00 Phase 4

$30,000.00 Phase 4

Electrical Stub up in Building $2,000.00 Phase 2

Electrical, Lighting, & Data $38,000.00 Phase 4

$50,000.00

N.A. $0.00
Sub Total

$588,500.00
General Conditions: 10%

$58,850.00
Sub Total w/General Conditions

$647,350.00

General Contractor Overhead & Profit: 10%

$64,735.00
Total Estimated Construction Cost: Phases 1 

Through 4
$712,085.00

Division 27: Audio Video System

Division 06: Woods & Plastics

Division 26: Electrical

Division 12: Furnishings

Contingency

Division 04: Masonry

Preliminary Cost Estimate: US Forest Service Warehouse Building Relocation - Phases 1 through 4

Division 13: Special Construction

Division 22: Plumbing

Division 23: HVAC

Division 07: Thermal & Moisture Protection

Division 08: Doors & Windows

Division 09: Finishes

Division 10: Specialties

Division 11: Equipment

Division 03: Concrete

Division 02: Existing Conditions

Division 01: General Conditions

Division 05: Structural Steel

Division 21: Fire Protection



BLISSARCHITECTURE
126 South Main Street

Suite B1
Hailey, Idaho 83333

June 10, 2020 Estimated Cost Notes

Permit By Owner
Temporary Dumpster N.A.
Temporary Site Fencing/Barriers N.A.
Protection of Existing Conditions N.A.
Final Clean up N.A.
Temporary Portable Toilet N.A.
Forklift/Equip. Rental N.A.
Building Surveying/Staking $0.00

Building Prep & Move $40,000.00 Phase 1: Move from River St. to Police Station/Armory Storage Yard

Building Prep & Move $0.00
Excavation, Backfill, Utilities $0.00
Radon $0.00
Asbestos Removal T.B.D.
Lead Paint Removal T.B.D.
Demolition $0.00

Footings & Foundation $0.00
Slab on Grade $0.00

N.A. $0.00

Structural Steel $0.00

Rough Carpentry $0.00
Millwork $0.00
Interior Finish Carpentry $0.00
New Wood Trusses T.B.D.

Sound Insulation $0.00
Thermal Insulation $0.00
Foundation Thermal Insulation $0.00
Foundation Waterproofing $0.00
New Metal Roof $0.00

Hollow Metal Doors $0.00
Alum Storefront/Windows $0.00
Ceiling Access Panels $0.00
Overhead Door/Glass Barn Door $0.00

Interior Painting $0.00
Drywall $0.00
Restroom FRP $0.00

Signage $0.00
Knox Box $0.00
Fire Extinguishers $0.00
Restroom Accessories $0.00

N.A. $0.00

N.I.C $0.00

N.A. $0.00

$0.00

Plumbing Stub up in Building $0.00
Full Plumbing Build-out & Finish $0.00

$0.00

Electrical Stub up in Building $0.00
Electrical, Lighting, & Data $0.00

$0.00

N.A. $0.00
Sub Total

$40,000.00
General Conditions: 0%

$0.00
Sub Total w/General Conditions

$40,000.00

General Contractor Overhead & Profit: 0%

$0.00

Total Estimated Construction Cost: Phase 1

$40,000.00

Division 11: Equipment

Preliminary Cost Estimate: US Forest Service Warehouse Building Relocation - Phase 1

Division 01: General Conditions

Division 02: Existing Conditions

Division 03: Concrete

Division 04: Masonry

Division 05: Structural Steel

Division 06: Woods & Plastics

Division 07: Thermal & Moisture Protection

Division 08: Doors & Windows

Division 09: Finishes

Division 10: Specialties

Contingency

Division 27: Audio Video System

Division 12: Furnishings

Division 13: Special Construction

Division 21: Fire Protection

Division 22: Plumbing

Division 23: HVAC

Division 26: Electrical



BLISSARCHITECTURE
126 South Main Street

Suite B1
Hailey, Idaho 83333

June 10, 2020 Estimated Cost Notes

Permit By Owner
Temporary Dumpster Cost included in General Conditions Line Item Below
Temporary Site Fencing/Barriers Cost included in General Conditions Line Item Below
Protection of Existing Conditions Cost included in General Conditions Line Item Below
Final Clean up Cost included in General Conditions Line Item Below
Temporary Portable Toilet Cost included in General Conditions Line Item Below
Forklift/Equip. Rental Cost included in General Conditions Line Item Below
Building Surveying/Staking $1,500.00 Phase 2

Building Prep & Move $0.00
Building Prep & Move $15,000.00 Phase 2: Move from Police Station/Armory Storage Yard to McKercher Park

Excavation, Backfill, Utilities $75,000.00 Phase 2

Radon $0.00
Asbestos Removal T.B.D.
Lead Paint Removal T.B.D.
Demolition $0.00

Footings & Foundation $28,000.00 Phase 2

Slab on Grade $0.00

N.A. $0.00

Structural Steel $0.00

Rough Carpentry $0.00
Millwork $0.00
Interior Finish Carpentry $0.00
New Wood Trusses T.B.D.

Sound Insulation $0.00
Thermal Insulation $0.00
Foundation Thermal Insulation $1,500.00 Phase 2

Foundation Waterproofing $1,500.00 Phase 2

New Metal Roof $0.00

Hollow Metal Doors $0.00
Alum Storefront/Windows $0.00
Ceiling Access Panels $0.00
Overhead Door/Glass Barn Door $0.00

Interior Painting $0.00
Drywall $0.00
Restroom FRP $0.00

Signage $0.00
Knox Box $0.00
Fire Extinguishers $0.00
Restroom Accessories $0.00

N.A. $0.00

N.I.C $0.00

N.A. $0.00

$0.00

Plumbing Stub up in Building $2,000.00 Phase 2

Full Plumbing Build-out & Finish $0.00

$0.00

Electrical Stub up in Building $2,000.00 Phase 2

Electrical, Lighting, & Data $0.00

$0.00

N.A. $0.00
Sub Total

$126,500.00
General Conditions: 10%

$12,650.00
Sub Total w/General Conditions

$139,150.00

General Contractor Overhead & Profit: 10%

$13,915.00

Total Estimated Construction Cost: Phase 2

$153,065.00

Division 11: Equipment

Preliminary Cost Estimate: US Forest Service Warehouse Building Relocation - Phase 2

Division 01: General Conditions

Division 02: Existing Conditions

Division 03: Concrete

Division 04: Masonry

Division 05: Structural Steel

Division 06: Woods & Plastics

Division 07: Thermal & Moisture Protection

Division 08: Doors & Windows

Division 09: Finishes

Division 10: Specialties

Contingency

Division 27: Audio Video System

Division 12: Furnishings

Division 13: Special Construction

Division 21: Fire Protection

Division 22: Plumbing

Division 23: HVAC

Division 26: Electrical



Roberta McKercher Park Phase 2 / Preliminary Estimate of Probable Construction Costs  1

McKercher Park / Phase 2 South Area 10 June 2020
Preliminary Estimate of Probable Site Construction Costs
City of Hailey

ITEM DESCRIPTION QUANTITY UNIT UNIT COST SUBTOTAL

GENERAL REQUIREMENTS 1                 Allowance $12,000
Overhead and Profit
Mobilization / Demobilization
Survey Staking and Layout
Temporary Construction Sign
Temporary Construction Fencing
BMPs / Erosion Control

SITE CLEARING AND DEMOLITION 21,650
Tree Protection Fencing 100             LF 3.00 300
Site Preparation Clear/Grub 12,000        SF 0.25 3,000
Landscape Demolition (Sod and Tree Removals) 4,000          SF 1.00 4,000
Concrete Sidewalk and Paving 1,500          SF 2.50 3,750
Asphalt Paving 4,000          SF 2.25 9,000
Remove Concrete Curb 80               LF 20.00 1,600

SITE FURNISHINGS 9,000
Bench 3                 EA 3,000.00 9,000

EARTH MOVING 2,500
Grading 5,000          SF 0.50 2,500

CONCRETE/ PAVING 49,850
Asphalt Paving Repair 2,500          SF 8.00 20,000
Concrete Paving (6") 1,500          SF 16.00 24,000
Curb 130             LF 45.00 5,850

IRRIGATION REPAIR 2,500
Irrigation System Repair 1                 LS 2,500.00 2,500

LANDSCAPE REPAIR 4,700
Fine Grading 4,000          SF 0.30 1,200
Topsoil 1                 LS 1,000.00 1,000
Mulch 1                 LS 500.00 500
Seeded Lawn 4,000          SF 0.50 2,000

Preliminary Estimate of Probable Site Construction (BYLA) Costs / Phase 2 Subtotal $90,200
Estimate Contingency 20% / Phase 2 $18,040

Preliminary Estimate of Probable Site Construction (BYLA) Costs and Estimating Contingency / Phase 2 Subtotal $108,240
Construction Contingency 10% / Phase 2 $10,824

Preliminary Estimate of Probable Site Construction (BYLA) Costs and Estimating and Construction Contingencies / Phase 2 Subtotal $119,064

BlissArchitecture Preliminary Estimate of Probable Building Improvement Costs / Phase 2 Total $153,065

Preliminary Estimate of Probable Site Construction (BYLA) and BlissArchitecture Building Improvement Costs / Phase 2 Total $272,129

EXCLUSIONS
Storm Drainage Allowance



BLISSARCHITECTURE
126 South Main Street

Suite B1
Hailey, Idaho 83333

June 10, 2020 Estimated Cost Notes

Permit By Owner
Temporary Dumpster Cost included in General Conditions Line Item Below
Temporary Site Fencing/Barriers Cost included in General Conditions Line Item Below
Protection of Existing Conditions Cost included in General Conditions Line Item Below
Final Clean up Cost included in General Conditions Line Item Below
Temporary Portable Toilet Cost included in General Conditions Line Item Below
Forklift/Equip. Rental Cost included in General Conditions Line Item Below
Building Surveying/Staking $0.00

Building Prep & Move $0.00
Building Prep & Move $0.00
Excavation, Backfill, Utilities $0.00
Radon $0.00
Asbestos Removal T.B.D. Phase 3; It is unknown but assumed the Building contains asbestos

Lead Paint Removal T.B.D. Phase 3; It is unknown but assumed the Building contains lead paint

Demolition $10,000.00 Phase 3

Footings & Foundation
Slab on Grade $12,000.00 Phase 3

N.A. $0.00

Structural Steel $0.00

Rough Carpentry $0.00
Millwork $0.00
Interior Finish Carpentry $0.00
New Wood Trusses T.B.D.

Sound Insulation $0.00
Thermal Insulation $0.00
Foundation Thermal Insulation $0.00
Foundation Waterproofing $0.00
New Metal Roof $0.00

Hollow Metal Doors $0.00
Alum Storefront/Windows $0.00
Ceiling Access Panels $0.00
Overhead Door/Glass Barn Door $20,000.00 Phase 3

Interior Painting $0.00
Drywall $0.00
Restroom FRP $0.00

Signage $0.00
Knox Box $0.00
Fire Extinguishers $0.00
Restroom Accessories $0.00

N.A. $0.00

N.I.C $0.00

N.A. $0.00

$0.00

Plumbing Stub up in Building $0.00
Full Plumbing Build-out & Finish $0.00

$0.00

Electrical Stub up in Building $0.00
Electrical, Lighting, & Data $0.00

$10,000.00

N.A. $0.00
Sub Total

$52,000.00
General Conditions: 10%

$5,200.00
Sub Total w/General Conditions

$57,200.00

General Contractor Overhead & Profit: 10%

$5,720.00

Total Estimated Construction Cost: Phase 3

$62,920.00

Division 11: Equipment

Preliminary Cost Estimate: US Forest Service Warehouse Building Relocation - Phase 3

Division 01: General Conditions

Division 02: Existing Conditions

Division 03: Concrete

Division 04: Masonry

Division 05: Structural Steel

Division 06: Woods & Plastics

Division 07: Thermal & Moisture Protection

Division 08: Doors & Windows

Division 09: Finishes

Division 10: Specialties

Contingency

Division 27: Audio Video System

Division 12: Furnishings

Division 13: Special Construction

Division 21: Fire Protection

Division 22: Plumbing

Division 23: HVAC

Division 26: Electrical



Roberta McKercher Park Phase 3 / Preliminary Estimate of Probable Construction Costs  1

McKercher Park / Phase 3 South Area 10 June 2020
Preliminary Estimate of Probable Site Construction Costs
City of Hailey

ITEM DESCRIPTION QUANTITY UNIT UNIT COST SUBTOTAL

GENERAL REQUIREMENTS 1                 Allowance $15,300
Overhead and Profit
Mobilization / Demobilization
Survey Staking and Layout
Temporary Construction Sign
Temporary Construction Fencing
BMPs / Erosion Control

SITE CLEARING AND DEMOLITION 14,400
Tree Protection Fencing 100             LF 3.00 300
Site Preparation Clear/Grub 6,000          SF 0.25 1,500
Landscape Demolition (Sod and Tree Removals) 6,000          SF 1.00 6,000
Concrete Sidewalk and Paving 500             SF 2.50 1,250
Asphalt Paving 1,000          SF 2.25 2,250
Remove Concrete Curb 155             LF 20.00 3,100

SITE FURNISHINGS 9,000
Bench 3                 EA 3,000.00 9,000

EARTH MOVING 3,000
Grading 6,000          SF 0.50 3,000

CONCRETE/ PAVING 84,095
Asphalt Paving Repair 2,500          SF 8.00 20,000
Concrete Paving (6") 2,320          SF 16.00 37,120
Concrete Sidewalk Paving (6") 1,000          SF 16.00 16,000
Curb 155             LF 45.00 6,975
ADA Curb Ramp 1                 LS 2,500.00 2,500
ADA Striping Signage 1                 LS 1,500.00 1,500

IRRIGATION REPAIR 1,500
Irrigation System Repair 1                 LS 1,500.00 1,500

LANDSCAPE REPAIR 6,050
Fine Grading 6,000          SF 0.30 1,800
Topsoil 1                 LS 1,500.00 1,500
Mulch 1                 LS 750.00 750
Seeded Lawn 4,000          SF 0.50 2,000

Preliminary Estimate of Probable Site Construction (BYLA) Costs / Phase 3 Subtotal $133,345
Estimate Contingency 20% / Phase 3 $26,669

Preliminary Estimate of Probable Site Construction (BYLA) Costs and Estimating Contingency / Phase 3 Subtotal $160,014
Construction Contingency 10% / Phase 3 $16,001

Preliminary Estimate of Probable Site Construction (BYLA) Costs and Estimating and Construction Contingencies / Phase 3 Subtotal $176,015

BlissArchitecture Preliminary Estimate of Probable Building Improvement Costs / Phase 3 Total $62,920

Preliminary Estimate of Probable Site Construction (BYLA) and BlissArchitecture Building Improvement Costs / Phase 3 Total $238,935

EXCLUSIONS
Storm Drainage Allowance



BLISSARCHITECTURE
126 South Main Street

Suite B1
Hailey, Idaho 83333

June 10, 2020 Estimated Cost Notes

Permit By Owner
Temporary Dumpster Cost included in General Conditions Line Item Below
Temporary Site Fencing/Barriers Cost included in General Conditions Line Item Below
Protection of Existing Conditions Cost included in General Conditions Line Item Below
Final Clean up Cost included in General Conditions Line Item Below
Temporary Portable Toilet Cost included in General Conditions Line Item Below
Forklift/Equip. Rental Cost included in General Conditions Line Item Below
Building Surveying/Staking $0.00

Building Prep & Move $0.00
Building Prep & Move $0.00
Excavation, Backfill, Utilities $0.00
Radon $0.00
Asbestos Removal T.B.D.
Lead Paint Removal T.B.D.
Demolition $0.00

Footings & Foundation $0.00
Slab on Grade $0.00

N.A. $0.00

Structural Steel $25,000.00 Phase 4

Rough Carpentry $40,000.00 Phase 4

Millwork $0.00
Interior Finish Carpentry $10,000.00 Phase 4

New Wood Trusses T.B.D. Phase 4; This will require further investigation by a Structural Engineer

Sound Insulation $2,000.00 Phase 4

Thermal Insulation $9,500.00 Phase 4

Foundation Thermal Insulation $0.00
Foundation Waterproofing $0.00
New Metal Roof $25,000.00 Phase 4

Hollow Metal Doors $2,500.00 Phase 4

Alum Storefront/Windows $95,000.00 Phase 4

Ceiling Access Panels $1,500.00 Phase 4

Overhead Door/Glass Barn Door $0.00

Interior Painting $7,500.00 Phase 4

Drywall $15,000.00 Phase 4

Restroom FRP $2,500.00 Phase 4

Signage $2,500.00 Phase 4

Knox Box $500.00 Phase 4

Fire Extinguishers $500.00 Phase 4

Restroom Accessories $5,000.00 Phase 4

N.A. $0.00

N.I.C $0.00

N.A. $0.00

$0.00

Plumbing Stub up in Building $0.00
Full Plumbing Build-out & Finish $18,000.00 Phase 4

$30,000.00 Phase 4

Electrical Stub up in Building $0.00
Electrical, Lighting, & Data $36,000.00 Phase 4

$40,000.00

N.A. $0.00
Sub Total

$368,000.00
General Conditions: 10%

$36,800.00
Sub Total w/General Conditions

$404,800.00

General Contractor Overhead & Profit: 10%

$40,480.00

Total Estimated Construction Cost: Phase 4

$445,280.00

Division 11: Equipment

Preliminary Cost Estimate: US Forest Service Warehouse Building Relocation - Phase 4

Division 01: General Conditions

Division 02: Existing Conditions

Division 03: Concrete

Division 04: Masonry

Division 05: Structural Steel

Division 06: Woods & Plastics

Division 07: Thermal & Moisture Protection

Division 08: Doors & Windows

Division 09: Finishes

Division 10: Specialties

Contingency

Division 27: Audio Video System

Division 12: Furnishings

Division 13: Special Construction

Division 21: Fire Protection

Division 22: Plumbing

Division 23: HVAC

Division 26: Electrical



Roberta McKercher Park Phase 4 / Preliminary Estimate of Probable Construction Costs  1

McKercher Park / Phase 4 South Area 10 June 2020
Preliminary Estimate of Probable Construction Costs
City of Hailey

There is no Additional Site Improvement Work in Phase 

All of the work in Phase Four is architectural and included in BlissArchitecture's Estimates

BlissArchitecture Preliminary Estimate of Probable Building Improvement Costs / Phase 4 Total $445,280



Roberta McKercher Park Phase 5 / Preliminary Estimate of Probable Construction Costs  1

McKercher Park / Phase 5 South Area 10 June 2020
Preliminary Estimate of Probable Site Construction Costs
City of Hailey

ITEM DESCRIPTION QUANTITY UNIT UNIT COST SUBTOTAL

GENERAL REQUIREMENTS 1                Allowance 120,000.00 $120,000
Overhead and Profit
Mobilization / Demobilization
Survey Staking and Layout
Temporary Construction Sign
Temporary Construction Fencing
BMPs / Erosion Control

SITE CLEARING AND DEMOLITION $40,000
Miscellaneous Park Demolition and Salvage 1                LS 8,000.00 8,000
Irrigation Demolition Salvage 1                LS 5,000.00 5,000
Tree Protection Fencing 100            LF 3.00 300
Tree Transplanting 7                EA 750.00 5,250
Site Preparation Clear/Grub 50,000        SF 0.25 12,500
Concrete Sidewalk and Paving 2,300         SF 2.50 5,750
Concrete Curb 810            LF 20.00 16,200
Asphalt Paving through Site and RV Station Area 23,000        SF 2.25 51,750

EARTH MOVING $71,000
Import Fill for Berms and Topography
Southeast Corner Berm 225            CY 50.00 11,250
Southwest Corner Berm 380            CY 50.00 19,000
Nature Play Berm (west side of play) 65              CY 50.00 3,250
Site Grading 75,000        SF 0.50 37,500

LANDSCAPE / IRRIGATION $163,588
Fine Grading 27,000        SF 0.30 8,100
Topsoil 350            CY 100.00 35,000
Mulch 50              CY 100.00 5,000
Large Trees 9                EA 750.00 6,750
Small Trees 53              EA 350.00 18,550
Shrub / Groundcover Allowance 3,750         SF 3.00 11,250
Seeded Lawn 23,250        SF 0.75 17,438
Irrigation POC/Controller 1                LS 7,500.00 7,500
Irrigation Spray and Drip System 27,000        SF 2.00 54,000

SITE FURNISHINGS $51,600
Park Sign Stone Wall (3rd Avenue/Highway 75) 13              TN 400.00 5,200
Park Sign Allowance 1                LS 5,000.00 5,000
Miscellaneous Park Signage 1                LS 3,000.00 3,000
Tables 3                EA 4,000.00 12,000
Benches 3                EA 3,000.00 9,000
Trash Receptacles 5                EA 500.00 2,500
Bike Racks 3                EA 800.00 2,400
Fencing at Formal Play Area (Low Safety Metal) 250            LF 50.00 12,500

FORMAL PLAY AREA $64,950
Formal Play Equipment Allowance, Swing, Climber, Spinners 1                LS 35,000.00 35,000
Engineered Wood Fiber Surfacing ADA Accessible (12" depth) 225            CY 100.00 22,500
Drainage Allowance 1                LS 2,500.00 2,500
Concrete Curb at Edge of Concrete Pavement (18" deep) 110            LF 45.00 4,950

ADVENTURE PLAY AREA $60,250
Adventure Play Equipment Allowance, Log Climber, Balancing Logs 1                LS 18,000.00 18,000
Engineered Wood Fiber Surfacing ADA Accessible (12" depth) 93              CY 100.00 9,300
Drainage Allowance 1                LS 1,500.00 1,500
Nature Play Boulder Wall (4'-0" ht.) 50              TN 350.00 17,500
Concrete Curb at Edge of Concrete Pavement (18" deep) 310            LF 45.00 13,950

SITE BOULDERS (tincup basalt) $14,400
Boulder Passage (Building to Greenway Path) 30              TN 300.00 9,000
Boulders at Picnic Area Planter 18              TN 300.00 5,400



Roberta McKercher Park Phase 5 / Preliminary Estimate of Probable Construction Costs  2

PAVING $326,000
Concrete Paving: 
Sidewalk at 4th Avenue 1,200         SF 16.00 19,200
Service Drive 4,600         SF 16.00 73,600
Picnic Area 2,100         SF 16.00 33,600
Building Terrace North 1,400         SF 16.00 22,400
Walkway from Service Drive 2,500         SF 16.00 40,000
West Plaza 4,000         SF 16.00 64,000
Office Building (future) Plaza 500            SF 16.00 8,000
Sidewalk at 3rd Avenue 900            SF 16.00 14,400
Asphalt Paving 5,100         SF 8.00 40,800
Concrete Curb LF 45.00 0
ADA Curb Ramp 2                LS 3,000.00 6,000
ADA Signage/Striping 4                LS 1,000.00 4,000

STORM UTILITY DRAINAGE 1                Allowance 7,500.00 $12,000

Preliminary Estimate of Probable Site Construction (BYLA) Costs / Phase 5 Subtotal $935,788
Estimate Contingency 20% / Phase 5 $187,158

Preliminary Estimate of Probable Site Construction (BYLA) Costs / Phase 5 Subtotal $1,122,945
Construction Contingency 10% / Phase 5 $112,295

Preliminary Estimate of Probable Site Construction (BYLA) Costs / Phase 5 Total $1,235,240

EXCLUSIONS
RV Waste Station Infrastructure Abandonment / Demolition 
Site Lighting 
USFS Office Building Placement, Utilities, Site Work (Northwest corner at 3rd Avenue
Sculpture Settings
Repairs to Existing Bike Path
Repairs to Existing Restroom












