

# Hailey Town Square 2018-2019 Public Process Timeline

General steps:

- Finalize location
- Identify Programmatic Uses
- RFP for Design Competition
- Finalize design based on competition



## Process Timeline

Task	Date	Notes
Brief council on outreach process: Town Square location	October 22, 2018	Completed
Business Meetings: brief businesses near top 2 Town Square locations; invite to workshop	Week of October 29 and November 5	Completed
<b>Conduct Public Workshop: pros and cons of top 2 Town Square locations</b>	November 13 or 14, 2018	Completed
Report to Council on Public Workshop 2019 Schedule for consideration and selection of preferred site	January 28, 2018	
Outreach to stakeholder groups such as Chamber	Now through Feb 12	
<b>Conduct Public Workshop: Town Square Programmatic Uses</b>	February 12, 2019	Hailey Public Library, 5:00-6:30
Report back to Council on Town square Programmatic Uses	February 25, 2019	
Design Firms Complete Competition Design	April 26, 2019	
<b>Public workshop: Design Competition results</b>	May 2 (approx.)	Combine with a BAH?
<b>Report back to Council on final design recommendations</b>	May 13, 2019	