Memorandum

To: Hailey City Council

From: Heather Dawson, City Administrator

Re: | Mayor’s 'Budget Goals ~ Introduction of FY 2013 Preliminary Budget
Date: July 2,2012

Mayor Haemmerle has met with city staff, boards and commissions in setting budget priorities
for FY 2013. We are essentially working with a flat budget for the fifth consecutive year.

Hailey’s general operating expenses have been held just under operating re{/enues since the
separation of Capital Budget from General Operating Budget during FY 2009. Actual expenses
over the four year period have been held near $4 million:

2009 Actual - 2010 Actual 2011 Actual 2012 Budget
$4,190,301 $4,203,914 $4,137,212 $4,146,932
: : ' + $312.819 (Bellevue Pohce)
$4,459,751

A modest improvement in the economy will allow the city to increase its budget by $65,000 for
FY 2013. That same $65,000 is needed to cover the city’s share of a federal COPS grant which
funded a new officer in 2010 for three years. The fourth year’s funding of the officer is the city’s
responsibility under the grant agreement. We are pleased to be able to anticipate more revenue
for this responsibility, rather than cutting services elsewhere to meet the grant obligation.

Deépite the flat budget, Mayor Haemmerle has set some specific budget goals:

e Increasing Parks Department budgets to service the community with clean, green, well-
maintained, inviting parks with finishing touches and amenities for varied uses.
o Parks seasonal staffing line item increased to add an additional employee.
o Continued expansion of the Adopt A Park program planned for next summer.

e Increasing ongoing street maintenance to protect the integrity of Hailey’ s street
infrastructure.

o We will request, at the end of FY 2012, that any excess revenue in the general
fund be transferred to the capital fund for large street maintenance projects. We
will continue to seek infrastructure grants and other tools to support and enhance
these projects.

o Staffing a Community Development Department that focuses on recruiting new business,
retaining existing business, and improving the viability of business and business activity
within Hailey.

o Inthis effort, Mayor Haemmerle recruited and hired a new Commumty
Development Director, who will begin his employee with the City of Hailey two
weeks from today.
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* Restoring one employee to the Hailey Public Library staff, lost during previous years’
budget cuts. The service demands upon the library justify the need for increased staffing.
(see attached memorandum from Hailey Public Library Director LeAnn Gelskey)

o The employee will be restored half-way through the budget year, in April 2013
before the start of HPL’s busy summer program season.

e Identifying methods by which to reward hourly employees of the City of Hailey. This
hard-working group has experienced countless shifts in duties over several years of
downsizing and adjusting workloads. They strive to meet the demands of the public as
dictated through the mayor and their department managers. They are a willing and able,
well trained working pool. In the past four years, their salaries and benefits have been
held flat or decreased.

o Adding a 1% increase to hourly employees’ wages has not yet been done, as it
leaves the budget unbalanced. In lieu of that, rewarding these employees with
some added hohday time, such as December 24, 2012, a Monday, will be
considered.

* Adjusting two specific salaries to be commensurate with new job descriptions demanding
significantly higher production in higher salary classification ranges.

o A field supervisor, the Street Division Manager, has been asked to manage the
Parks Division this summer as well. Currently an hourly employee held to a
maximum of 40 hours/week under budget constraints, the Street Division
Manager is willing to work more hours to perform the two-division management

--expected-of-hi . -An-increase-of $4000 is budgeted to-move-this-employee from an -
hourly to an exempt salaried work classification.

o The grant administrator, formerly a deputy clerk, was moved partially to grant-
writing a few years ago, and more recently to grant administration. This change
of duties to a job description with a higher classified salary range up to $60,000,
was done during a time when salaries were held flat. The grant writer/administer
has secured over $5.2 million in grant funds made available to the city, and has/is
administering approximately $8 million in 16 separate grant contracts. This
position, despite budget constraints, demands to be recognized in the professional
salary level of the Clty of Hailey. We have set that salary at $51,500, a 10%
increase over the previous salary classification of $46,800.

¢ Meeting a federal mandate for new radios with different frequencies.
o This requirement of the Federal Communications Commission is met in our
budget with increased funds in the appropriate departments.
¢ Continuing our current level of support to the Hailey Chamber of Commerce, Mountain
Rides Transportation Authority, the Animal Shelter of the Wood River Valley, and
continued bookkeeping support for the Blaine County Housing Authority.

* Further refining and streamlining code enforcement duties within the Hailey Police
Department. (See attached memo from Hailey Police Chief Jeff Gunter.

Other changes in the budget include the following:

The Transportation Security Administration (TSA) has employed City of _Haﬂey armed police at
the Friedman Memorial Airport through a contract that employs 2.5 FTE’s at the airport. The
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$155,000 contract will be d1scontmued at the request of TSA and is not showing in the FY 2013
draft budget.

An administrative support position formerly budgeted in Public Works has been moved to the
‘Administration Budget. Under the supervision of the City Clerk this employee can continue to
support the public works divisions and perform front-desk customer service work.

The positions of building official and planner within the Commumty Development Department
are both set as part-time positions, at 19 hours.and 30 hours per week, respectively. The position
of Assistant City Engineer is also set as part-time, at 20 hours per week.

Guidé to the Spreadsheets

Department budgets contain all salaries, benefits, maintenance, capital, and grant programs. The
budget process begins and ends in these department pages, which are intended to give the council
and public an at-a-glance view of the expense needs. When a capital project is conceived, it is
drafted into a department budget, and when completed, the financial statements again show it
capitalized in that department.

Support for the commissions and boards are within the affiliated department’s budget. The Tree
Committee, for example, is funded through the Public Works budgets, the Parks and Lands

Board meets its needs through the Parks budget, the Arts Commission, Historic Preservation
Commission and Planning and Zoning Commission are supported through the Community .
. Development Department budget. It is the responsibility of each department manager to balance
the planning and project needs of their boards against the maintenance and infrastructure needs

of their departments.

Contracts with other agencies, funded largely through Local Option Tax, are captured in the
Legislative department. Predominately departmental contracts are within the predominant
department budget; the Law Enforcement budget, for example, contains the Misdemeanor
contract, the Emergency Communications (dispatch) contract; and the Police Records
Management System (RMS) contract, although there may be a few misdemeanors that are civil
and some dispatch communications that are Fire or EMS.

Budget Schedule
The Mayor is responsible for presenting a balanced budget to the City Council. The City
Council is responsible for adopting a budget. The process for adoption follows several steps:

1. July 2 — Preliminary Budget introduced with concepts and goals. Council discusses.

2. July 16 — Administration incorporates Council comments and further findings into
budget, which is tentatively adopted by the Council. This draft is published for public
hearing on August 20. The amounts can be amended but not exceeded after that action. -

3. Aug 20 - Public hearing on the budget. Adoption of ordinance and certification of levy.
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Memorandum

To: Fritz Haemmerle, Mayor

From: LeAnn Gelskey, Director
Library Board of Trustees

Date: June 12,2012

RE: FY13 Budget

‘ Request for Funding

Dear: Mr. Mayor
Récently, you met with Ramona Duke, Board President to discuss the budget for the next fiscal year.
- After your discussion, you asked the library to indicate the justification of items currently not included in

the budget. The purpose of this memo is to request funding for an additional employee.

The amount requested would allow an”employeé to work within the library at a rate of $13/hour at
thirty hours per week ($25,000). This position was funded in FY11 but funding was lost for FY12.

Circulation and patron visits also continue to increase.

e FY08—12 employees- Checkout: 54,859 Visits: 61,451
o FY0S—nine employees " 71,563 . 75,957
e  FY10—nine employees 81,629 80,756
e FYll—eight employees 78,946 77,919

-o - e-= FYE2-—seven-employees> - == o0 - 42,205(6mos.) 38,614 {6mos.)

FY08 FYO09 FY10 FY11
Total Payroll 242,149 276,051 274,093 272,029
Total Benefits 74,828 94,687 90,516 89,415
(This reflects maximization of full-time employee hours.)

Funding these wages is essential to the daily operations of the public library. To meet thé needs of our
residents and satisfy our LYNX Consortium library membership standards, we must maintain our hours -
of operation. A minimum of eight employees is needed to accbmplish this. Two employees are always
available at the front circulation counter. A third employee is stationed at the juvenile circulation desk
when available. Also, the fibrary is open on Saturdays. An employee working on a Saturday is due a day
off during the week. We are shorthanded on those days, usually Friday and Monday.

By funding this position, the library and patrons will benefit by:
e Maintaining current open hours of operation
e Providing optimal customer service
* Allowing proper coverage for employees to take PTO
s Maintaining LYNX Consortium standards
By NOT funding this position, possible detriments include:
e Closing the library one day per week
e Dismissal from LYNX Consortium due to inability to meet standards
e Dissatisfied patrons :
Please let me know if you have any questions or need additional information.
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City of Hailey

POLICE DEPARTMENT CHIEF OF POLICE
115 South Main Street, Suite C JEFF M. GUNTER
Hailey, Idaho 83333 ‘ '
Phone (208) 788-3531 ¢ Fax (208) 788-6566

Memorandum
To: Mayor Haemmerle
Date: June 13, 2012

RE: Code Enforcement Officer

The 2™ week of July the Hailey Police Department will be adjusting staffing levels to create a 20
- hour a week code enforcement officer. The code enforcement officer will be supervised by the
Chief of Police, yet will work with all department heads. The newly created position will enforce
a variety of codes such as animal control, obstructed right of ways, signs, nuisances, watering
violations, taxi, night sky, and parking ordinances as well as delivering delinquent business
license and delinquent lot tax notices for the clerk’s office.

The code enforcement job description may expand as other department heads become used to
having a code enforcement officer, who can do more code enforcement tasks for them.

There is no budgetary impact for the creation of the code enforcement officer; this position will
be filled by a current patrol officer that will split their time doing 50% code enforcement and
50% patrol duties. There is a possibility that the code enforcement officer could become a
fulltime position October 1% depending on staffing level needs of the police department:

7
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City of Hailey Fiscal Year 2011/2012 Proposed Budget
SUMMARY ALL FUNDS

GENERAL FUND OPERATING REVENUE | t Budget
AccountTitle T FYE 2011 Actual ____ FYE 2012 Budget __FYE 2013 Proposed |% Change Increase
General Government Taxes _ $1,939,821 $2,001,649 | $2,079,585 3.89% $77,936
Fines, Fees, and Permits $341,028 $305,200 $295,000 -3.34% ($10,200)
Franchise Fees $271,700 $270,000 $260,000 -3.70% ($10,000)
LOT, Intérest, Donations, and Misc.. $348,363 $353,000 $358,000 1.42% $5,000.
State Sales, Highway, & Liquor Taxes $915,245 - $898,002 | $908,256 1.14% $10,254
Revenue from Leases and Contracts $374,432 $692,452 ! $529,372 -23.55% (8163,080)
SUBTOTAL Operating Revenue $4,190,590 $4,520,303 $4,430,213 -1.98% ($90,090)
GENERAL FUND OPERATING EXPENSES
Account Titie FYE 2011 Actual | FYE 2012 Budget FYE 2013 Proposed |% Change Increase
Legislative $223,144 $198,823 $190,213 -4.33% ($8,610)
Administration (CEO and Finance) $265,387 ¢ $261,143 $289,545 10.88% $28,401
Community Development (Planning & Building) : $306,806 | $285,627 $233,761 -18.16% ($51,867)
Fire i $446,937 ! $421,343 $425,060 0.88% $3,717
Police ; $1,355,177 | $1,763,417 $1,607,707 -8.83% ($155,710)
Library J $459,845 | $440,333 $453,241|  2.93% $12,908
Public Works & Engineering : $116,242 | $80,985 $64,848 -19.93% ($16,137)
- [Streets ‘ $798,771 ¢ $938,173 $1,007,295 7.37% $69,122
Parks | $164,904 ! $137,279 $158,544 15.49% $21,265
SUBTOTAL Operating Expenses | $4,137,212 | $4,527,124 $4.430,213 -2.14% {$96.811)
OPERATING DEFICIT : $53,378 . ($6,821) {$0) _$6,822
1 t
GRANT PROGRAM REVENUE AND EXPENSES | !
Revenue from Grants - TIGER If only FYE 13 i $378,556 | $2,238,623 $1,316,193 -41.21% ($922,431)
Grant Match from General Fund i $19,311 -100.00% ($19,311)
Grant Match from Water Fund i $9,656 -100.00% ($9,656)
Grant Match from Waste Water Fund $9,656 -100.00% ($9,656)
Grant Match from Capital Fund ) #DIV/0! $0
SUBTOTAL Grant Revenue $378,556 $2,277,246 $1,316,193 -42.20% ($961,054)
Grant Expenses | $378,556 | $2,277,246 - $1,316,193 ~42.20% ($961,054)
|
CAPITAL FUND REVENUE )
Agreements (Copper Ranch) $18,000
DIF, Annexation Fees, Interest: $411,543 $904,087 $55,000 -03.92% ($849,087)
SUBTOTAL Capital Revenue i $411,543 $904,087 $73,000 ~75.67% _($227,000)
CAPITAL FUND EXPENSES ]
Capital Projects from Capital Project Budget Summary! $878,366 $2,258,728 $1,183,808 -47.59% ($1,074,920)
Capital Projects - Hailey Rodeo Park | $3,250,845 $0 $375,000. | #DIV/O! $375,000
Unbudgeted Capital Reserve for future CIP | $585,657 $476,935 -18.56% ($108,722)
SUBTOTAL General Capital Expenses ! ' $4,129,211 $2,844,384 |. $2,035,743 -65.37% ($2,842,569)
BOND FUND .
Rodeo Bond Tax Revenue $408,717 $398,980 $398,980 0.00% $0
Rodeo Bond Principle and Interest Payment $371,248 $398,980 $398,980 0.00% 50
TOTAL GOVERNMENT FUND EXPENSE BUDGET $8,644,979 $10,047,735 $8,181,128 -26.71% {$2,981,209)
i i
ENTERPRISE FUNDS ! ;
Account Title . ' FYE2011 ACTUAL | FYE 2012 Budget FYE 2013 Proposed [% Change | increase
WATER USER FUND
Water User Revenues $1,035,776 $773,704 $1,011,562 30.74% $237,857
Water Bond (DEQ SRF Loan ) Revenue $169,273 $169,031 $169,031 0.00% $0
Water Bond (DEQ SRF Loan ) Expense $169,031 $169,031 $169,031 0.00% 30
Water User Expenses $773,704 | $855,515 $1,011,562 18.24% $156,046
|
WASTEWATER USER FUND
Wastewater User Revenues $1,118,930 $1,135,920 $1,232,922 8.54% $97,002
Wastewater Bond Revenues $237,444 $241,517 $241,517 0.00% $0
Wastewater Bond Expenses $95,307 $241,517 $241,517 0.00% $0
Wastewater User Expenses $872,760 | $1,135,920 $1,232,922 8.54% $97,002
: |
WATER REPLACEMENT FUND
Waier Replacement Revenue $145,049 $319,000 $40,000 -87.46% ($279,000)
Water Replacement Expenses $0 ! $319,000 $40,000 -87.46% ($279.000)
WASTEWATER REPLACEMENT FUND :
Wastewater Replacement Revenues ! $105,270.90 | $882,000 $80,000 -90.93% ($802,000)
Wastewater Bond Revenues ; $118,178 $118,178 0.00% $0
Wastewater Bond Expenses $45,210 ! $118,178 $118,178 0.00% $0
Wastewater Replacement Expenses $93 . $882,000 $0 | -100.00% ($882,000)
! ! $0
TOTAL CITY BUDGET - ALL FUNDS $10,601,085 $13,768,896 | $10,994,338 -20.15% | ($2,774,557)

6/29/20123:52 PM
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City Engineer Memo

To: Mayor-Fritz Haemmerle
City Council Members
CC: Heather Dawson, City Administratof
Ned Williamson, City Attorney
From: Tom Hellen, City Engineerﬁ%_—" |
Date: 7/2/2012

Re: Woodside Boulevard Construction Update

Current Status:

Knife Rlver has moved out of Segment 1 (Baldy View to Baldy View) with the
completion of grading for the road and sidewalks and placing the sub-base and
base materials. . Asphalt removal between Baldy View Dr. and Laurelwood Dr.
and grading to sub -grade (Segment 2) has been completed. All drainage beds and
catch basins have been installed north of Moonlight Dr. irrigation mainline pipe has
been installed to Laurelwood including service laterals. Rotomilling of the
remaining section of Woodside Blvd (Countryside to Hwy 75) was begun on June
28 and will be completed by the weekend. Milled asphait is being stored at the
airport and will be used by a number of government entities. This will increase the
overall speed of the project as asphalt removal has been a bottleneck in the project.
Work began at the roundabout area-on June 28 also. Knife River is planning to
have this area open for the 4".

vUtility relocations have impacted progress by Knife River in Segment 1 and 2
with numerous crossings of the road and the installation of new conduit. FHWA
requested that the City of Hailey prepare a plan for addressing utility relocation
issues (see FHWA inspection report #2 and attached letter to FHWA). Deven
Elison of Civil Science has been designated as our utility representative (see
attached draft agreement for Civil Science). Idaho Power is completing their major
upgrades in the north section of Woodside and will be moving ahead of Knife River
to the south. Other utility companies have also increased the number of crews
performing work along Woodside Blvd. It appears there are numerous locations
where the road crossings are shallow and will be in the areas where grading is
required.

The traffic signal at Highway 75 went into service on June 26. A change
order reducing the amount of striping and thermoplastic work required on the
highway and adding the cost of removing exnstmg striping and a thermoplastic turn
arrow will be for‘chcommg
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June 28, 2012

Work Change Directives (WCD), Field Orders (FO) & Change Orders (CO):

In addition to the change order for the highway striping noted above there are
two additional change orders anticipated. The first is adding additional 2” conduit
crossings for irrigation sleeves and deleting two irrigation laterals with an
anticipated savings of $900. The second is a deletion of extending drainage
culverts and instead removing these culverts from under the road. A cost or
savings for this item is unknown at this time:

Upcoming Events/Additional Information: -

A bid for the additional irrigation work was received from Knife River, through
their landscaping sub-contractor All Seasons Landscaping, and has been reviewed
by city staff and Civil Science. Approval of the proposal for this work in the amount
of $190,429.28 is recommended. Added to this cost will be a 5% mark-up for Knife
River per the contract. In addition, All Seasons recommends that the control
system be connected to the internet for both monitoring and control purposes at a
cost of $1,700.

Knife River anticipates concrete placement of sidewalks and curb & gutter will
begin in the next two weeks, both in Segment 1 and the roundabout. Installation of
drainage beds at the roundabout will begin along with tying in the irrigation
mainline.

- FHWA issued their inspection report from their visit on June 13 with four

- items to correct including the utility representative noted above. A third site visit
was conducted on June 26 & 27 including tour of the construction site, attendance
at the weekly construction meeting and a review of project records at Civil
Science’s office. The four items noted in inspection #2 have been addressed.
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June 25, 2012

Mr. Ed Miltner, PE
Bridge/Operations Engineer
Federal Highway Administration
Idaho Division

3050 Lakeharbor Lane, Suite 126
Boise, ID 83703

- Subject: DTFH61-11-G-00001 — Woodside Boulevard Complete Streets Initiative
Utility Relocation Plan

Dear Ed:

The purpose of this letter is to provide a plan to the FHWA Division Office that demonstrates
how the City of Hailey will accelerate utility relocations so that they are completed in advance of
the contractor’s operations as much as possible. This plan was requested by the FHWA Division
Office in Inspection Report #2, dated June 18, 2012.

The City of Hailey has taken the following steps to both accelerate and proactively manage the
utility relocation work required on the project:

1. Informed all utility companies on the project that they are in breach of their utility
agreements with the City of Hailey, and demanded that they relocate their facilities
immediately. The utility companies were informed verbally at the June 19, 2012 weekly
construction meeting, and a follow-up letter was sent to each utility on June 22, 2012 by
the Hailey City Attorney. Two letters received by Hailey from Knife River regarding this
issue were forwarded to the utility companies as an attachment to the City Attorney’s
letter. Copies of the Hailey letter and associated Knife River letters are attached.

2. Assigned Deven Elison of Civil Science (the construction engineering and inspection
firm on the project) to take the lead on utility coordination. Previously, utility
coordination was not included in Civil Science’s scope of work. A written scope of work
clearly outlining the expectations will amend our agreement with Civil Science. The
amended Civil Science agreement will be reviewed and approved in a Special Meeting of
the Hailey City Council on June 28, 2012. All utility relocation work for the remainder of
the project will be coordinated through Civil Science. :

On June 5, 2012, prior to FHWA’s request for this correspondence, Hailey sent the utilities a

Jetter emphasizing the need for them to complete their work in the project corridor. For your
reference, a copy of that letter is attached.



Federal Highway Administration
June 25, 2012
Page 2

If you have any questions, or require anything further, please contact me.

Sincerely,

Tom Hellen, PE
Project Manager

cc: Heather Dawson
Ned Williamson
File
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NED C.WILLIAMSON
ATTORNEY AT LAW
115 SECOND AVENUE SOUTH
HAILEY, IDAHO 83333
(208) 788-6688
FAX (208) 788-7901

June 22, 2012
Intermountain Gas Syringa Networks, LLC
Atin: Charles Hazier ~ Attn: Chad Parr _
687 Blue Lakes Blvd. N. 3795 S. Development, #100
Twin Falls, ID 83301 Boise, ID 83705
 Cox Communications Century Link

~ Atin: John Lewis : - " Attn: Jeffery Schamber
P. 0. Box 537 - 216 S. Park Avenue West
Ketchum, ID 83340 Twin Falls, ID 83301

Via Regular U.S. Mail and e-mail

Re:  Woodside Boulevard Reconstruction Project
Dear Utility Companies:

As you all know, you have utilities located within the Woodside Boulevard right-of-way and
Hailey is reconstructing Woodside Boulevard. The reconstruction project is funded primarily
from a federal grant. Hailey has entered into a Utility Relocation Agreement with each of you.

- The Utility Relocation Agreements require that the utilities be relocated by June 1, 2012.
Apparently, not all of the utilities have been properly relocated. I was, however, informed today
that Syringa has just completed the relocation of all of its utilities.

Knife River has complained that it has suffered delays based on the lack of progress by the utility
companies.  sent the enclosed letter to all the utilities on June S, 2012, hoping that the utilities
would complete their work immediately. Since then, I have been advised by Knife River, city
statf and Hailey’s inspector (Civil Science) that the utility companies may be impeding Knife
River’s progress. Ireceived the enclosed letter from Knife River dated June 15, 2012, advising
Hailey that Knife River intends to seek compensation for delay damages. On June 19, 2012, I
attended a weekly construction meeting and informed all the attending utility companies that I *
felt each company was in breach of the Utility Relocation Agreement.

At the June 19, 2012 meeting, one of the utility representatives claimed that Knife River
consented to allowing the utilities to work behind Knife River’s initial clearing and pavement
removal. Inlooking at the minutes of construction meetings, I did not see any such consent.
However, I bave been told there may have been such representations from Knife River.
Notwithstanding any earlier representations, Civil Science and Hailey have clearly informed all
of the utilities that they must stay ahead of the excavation work.
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Utility Companies
June 22,2012
Page 2

Federal Highway Administration has requested Hailey appoint someone to oversee all of the
utility relocations. Accordingly, Hailey will utilize Civil Science to monitor and if necessary
coordinate utility relocations. Deven Elison of Civil Science is the contact person for this
function. By appointing Civil Science, Hailey is not acquiescing to the past relocation
techniques and efforts. Hailey is merely trying to avoid any future claims. It is our hope that
Civil Science can promote a quick conclusion to the utility relocation and avoid any claims of
delay by Knife River, ’ : '

I have told all the utilities that it would be in the best interests of all the parties to work ahead of
Knife River and complete the utility relocation as soon as possible. The utility companies may
have to expend more resources and funds to relocate but any additional costs would certainly be.
less than litigation costs. The construction personnel have strongly urged all utility companies to
stay ahead of the contractor and to pothole the utilities. Any utility can cut asphalt for trenches
but does not have to replace the asphalt. The trench only has to be filled with compacted gravel.

Demand is hereby made that each of you immediately devote all nécessary crews to pothole all
the utilities and stay ahead of all excavation activities. If you have any questions, please call me.
or Mr. Elison. :

Sincerely, .

Ned C. Williamson

NCW/jrs

Encl. as stated _

cc:  Mayor and City Council (w/ encl.)
Rob Cunningham (Knife River) (w/ encl.)
Deven Elison (Civil Science) (w/ encl.)
Heather Dawson (w/ encl.)
Tom Hellen (w/ encl.)
Tracy Anderson (w/ encl.)
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NED C.WILLIAMSON
ATTORNEY AT LAW
115 SECOND AVENUE SOUTH
HAILEY, IDAHO 83333
(208) 788-6688
FAX (208) 788-7901

June 5, 2012

Idaho Power Company : Syringa Networks, LLC

Atin: Tom Keyt: ‘ Attn: Chad Parr

P. 0. Box 70 _ 3795 S. Development, #100
" Boise, ID 83709 ~ . Boise, ID 83705

Intermountain Gas - Century Link

Atn: Charles Hazier _ Attn: Jeffery Schamber

687 Blue Lakes Blvd. 216 S. Park Avenue West

Twin Falls, ID 83301 Twin Falls, ID 83301

Cox Communications |

Atin: John Lewis

P. 0. Box 537

Ketchum, ID 83340
Re:  Woodside Boulevard Reconstruction Project
Dear Utility Companies:

As you all know, you have utilities located within the Woodside Boulevard right-of-way and
Hailey is reconstructing Woodside Boulevard. Hailey has entered into a Utility Relocation
Agreement with each of you. For the most part, the Utility Relocation Agreements require that
the utilities be relocated by June 1, 2012. Apparently, not all of the utilities have been properly
relocated.

It is my understanding that some utilities have been relocated to allow the construction of
drainage beds, but not all the utilities have been lowered to accommodate the subgrade
excavation. Apparently, utilities have been hit during the excavation in segment 1 of the project.
All of the agreements provide that the utility companies will dig potholes as necessary to
determine the actual depth of the utility. If the depth of the utilities was not known, it would
have been appropriate for the utility company to have dug potholes.

Hailey is concerned about the lack of progress by the utility companies. There have been
numerous meetings outlining the construction schedule and detailed plans have been distributed
to every company. There should be no valid contractual excuse for failure to relocate the
utilities. In accordance with the Utility Relocation Agreements, Hailey demands immediate
relocation of the utilities. For your information, Hailey will seek reimbursement of any expense
attributable to your delay in performing the utility relocation. I trust you will proceed with
utmost urgency. If you have any questions, please contact me. '
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Hailey Utility Companies
June 5, 2012
Page 2

Sincerely,
™ \

Ned C. Williamson
NCW/jrs

cc:  Mayor and City Council
- Rob Cunningham (Knife River)
Rob Ramsey (Civil Science) -
Tom Hellen
Tracy Anderson

-96~

o



<

Yoo

) . 5

KNIFE RIVER

AN MDU RESCURCES COMPANY : www.kniferiver.com

Southern Idaho Division
5450 W Gowen Road
Boise, ID 83709

(208) 362-6152

(208) 362-6199 FAX

June 15,2012

Deven Elison

- Civil Science Inc

450 Falls Ave, Suite 100
Twin Falls ID, 83301

RE: Woodside Boulevard Reconstruction — Federal Aid Projecf No TDGII-C-07; DTFH61-1 1-G-00001
Subj.: Delays related to utility conflicts |

Dear Mr. Elison:

This letter is to inform you that Knife River is started tracking costs and time as related to the slowdowns
that have been occurring due to the utilities not being relocated in a timely fashion as per the utility
agreements between the respective utility and the City of Hailey. Knife River also intends to seek

compensation for the delays outside of our conwol.

To date we have not been able to reach any production goals which directly ties to the time to complete the

job. This is because the utilities are being relocated after we discover the conflict or a utility company is

trying to upgrade a system. The contract says Knife River needs to pothole 300 ft ahead of our operation and
we have tried to comply with that but 300 ft ahead of an operation doesn’t provide enough time to deal with a
conflict. The agreements with the utility companies and the city is the respective utility company is to
pothole to verify the ocation of the utility, I have not seen that occur ahead of anything except in a couple of
minor instances. :

We feel that the utility companies have had ample time to perform their work in front of our operations and
have complied with their requests to provide staking or other information that has been requested. We also

feel that Knife River, Civil Science and the City of Hailey has provided notices, information, schedules,
etc... for the utility companies to perform their work. "

Sin’gerel}f,

Rob Cunningham

EQUAL OPPORTUNITY EMPLOYER
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INSPECTION REPORT

U.S. Department of Transportation
Federal Highway Administration

DATE OF '
DIVISION REPORT NUMBER INSPECTION | DATE OF REPORT STATE KEY # 12907
Idaho 2 6/13/2012 | 6/18/2012 FEDERAL # DIFHEIT! G-00001
PROJECT TITLE AND LOCATION
TIGER II - Woodside Blvd Reconstruction — Complete Streets Inmatlve, Hailey, Idaho
DATE CONTRACT STARTED COMPLETION DATE {estimatad} OWNER ACCEPTANCE {estimuted) COUNTY
8340201 2 rondabont .
NTP = 3/26/2012 | so:15:2012 subsiunsial conpicrion 115302010 ‘Blaine
PROGRESS OF WORK QUALITY OF WORK FUNDS EXPENDED {ontigated) . TIME ELAPSED
$0, 0% Federal .=
0/ Qi 35%
$0, 0% State « ; 9 wis elansed/
. . wks elap:
Marginal Satisfactory $0, 0% Local gsmuseen 26 wks allowed
. . PRESENT AT FIELD | PRESENT AT
INSPECTOR(S) INSPECTION RECORDS REVIEW
Ed Miltner Bridge & Operations Engineer X X
Frank Tooke Financial Manager X X
IN COMPANY WITH
Tom Hellen Hailey Public Works Director/Resident Engmeer X
Tracy Andersen | Hailey Grant Administrator X X
Heather Dawson | Hailey City Administrator X
Deven Elison Civil Science X
Jake Southwick | Civil Science X
Process Review/Product : ’ )
Evaluation inspection in-Depth Project Final _Final Acceptance
X

Project Scope and Location: :

" The project consists of the reconstruction of existing travel lanes, constructing new bicycle lanes, rolled curb, gutter, storm drainage
facilities, planter strip, detached sidewalks, and bus shelters with areas for bicycle parking on Woodside Blvd., construction of a
roundabout at the intersection of Woodside Blvd. and Fox Acres Rd. and construction of a traffic signal at the intersection of
Woodside Blvd. and SH-75 in Hailey, Idaho. Construction items include those contained in the Base Bid schedule. Items in the
option bid schedule were not included as part of the contract. Work items include: new curb and gutter, sidewalk, bike lanes, sub-base
aggregate, plant-mix pavement and items associated with a traffic signal. Numerous removal items are included. '

Description of Work Underway:

The City began a separate, locally funded sewer replacement project on Fox Acres Drive in the vicinity of the Woodside Blvd
intersection on 6/11. This work is scheduled to be complete by 6/25. Per the contract, Knife River will be allowed access to this area
on 6/25 to begin construction of the roundabout.

Segment 1 of Woodside Blvd, from Baldy View Drive to Jackpine Drive (Sta 12+00 to Sta 35+00) reconstruction is undei’way. All
existing asphalt has been removed. All driveways have temporary access in place. Excavation for the culvert extensions at Sta 17+00
is complete. Culvert extensions are not installed, improper elliptical pipe sizes were delivered to the project and had to be returned.
Two inch minus aggregate has been placed from Sta 12+00 to Sta 18+00. The contractor was preparing the sub-grade for 2” minus
aggregate placement from Sta 18+00 to Sta 32+00 during our inspection. The 6” PVC irrigation line has been installed to
approximately Sta 32+00, Baldy View Drive. Irrigation pipe installation had been temporarily halted during our inspection due to
utility conflicts south of Baldy View Drive.

Form FHWA-1446 (Rev. 10-2011) ~ D
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Segment 2 of Woodside Blvd, from Jackpine Drive to Shenandoah Drive (Sta 32+00 to Sta 64+00) is just beginning. The majority of
work is occurring between Jackpine Drive and Winterhaven Drive. Multiple utility relocations were underway in this area and the
contractor had removed culverts near Sta 39+00 so that a utility company could complete the lowering of its gas main. City of Hailey
staff indicated that the contractor was going to remove all the asphalt pavement and clear/grub in segment 2 during the week of 6/18.

The signal installation at Woodside and SH-75 is underway. The signal sub-contractor was on-site working during the inspection.
The west signal pole and mast arms were installed on 6/12. Most signal heads have been covered to prevent driver confusion. The
controller cabinet was installed on 6/12. The advance warning sign foundations are complete. Longitudinal signal conduits have been
installed along SH-75 and transverse signal conduits have been bored underneath SH-75. It did not appear that wire had been pulled
in any conduits yet. The sub-contractor was preparing to erect the east signal pole while we were on-site. The mast arm could not be
installed on this pole yet because the 7-day concrete cylinder breaks did not develop sufficient strength for the additional load of the
mast arm.. The sub-contractor was also performing grading around foundation elements aJong the west side of SH-75 while we were
on-site.

The City was reconstructing a manhole in the southern half of the project. This work is being done with City‘forces and is funded
with City funds outside of this project. No other work observed in other segments of Woodside Blvd.

During our visit, the Contractor verbally expressed concern with the slow progress that the utility companies have been making
relocating their facilities. We observed numerous locations within segments 1 and 2 where utility companies were relocating their
facilities concurrent with the contractor performing his contract work. Numerous utility lines had béen hit by the contractor. It
appears utility companies are waiting for the contractor to identify the lines that are in conflict (by hitting them with his equipment) -
instead of the utility companies locating and moving them in advance of the contractor’s operation. Some utility conflicts are noted on
the plans and per the utility agreements, the utility companies are to locate and move facilities in advance of the contractor’s ‘
operation. Advance relocation does not appear to be occurring. Concurrent relocation has impacted the work progress in segmeﬁt 1.
It appears utility companies are now driving the pace of the project instead of the contractor. This needs resolution. If concurrent

- relocation continues in future segments, there is high likelihood that thxs practice will compound to an overall sxgmﬁcant delay in the °
project’s completion.

The work site was orderly and reasonably secure. Hazards were clearly marked and traffic control devices were performing well.

Status of Previous Recommendations: ‘
There were nine recommendations from inspection report 1.
1. Partially complete. See récommendation 1 below for further detail.
Complete. Wage determination has been posted.
Complete. Revised Buy America certificates have been submitted.
Complete. SWPP has been updated and maintenance and rain event inspections occur as appropriate.
Partially complete. A traffic control plan has been submitted and approved for the traffic signal work. Traffic control plans
have not been submitted for segments 3+. The contractor has not started working in segments 3+.
Complete. Trenches are covered and/or marked appropriately.
Complete. Equipment and labor information has been added to the project records.
Complete. Certifications have been added to the project records.
Complete. Contracts and sub-contracts have been added to the project records.

bl i o

AN

Inspection Observations & Recommendations:

‘1. Four jobsite posters are missing from the project’s bullétin board. Please add the missing posters as shown in the attached
listing and as transmitted via emailed on 6/14.

2. Ensure the contractor adds an appropriate amount of water to embankment and aggregate layers to achieve optimum
compaction.

3. Ensure the contractor is applying water to control fugitive dust during construction operations.

4. Please provide a plan to the Division Office demonstrating how the City of Hailey will accelerate utility relocations so that
they are completed in advance of the contractor’s operations as much as possible.

Form FHWA-1446 (Rev. 10-2011) —
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Project Records Review:
At the offices of the project CE&I Consulting Engineer, Civil Science, in Twin Falls, ID. We examined the Contractor’s Application
for Payment No.1 for the period May 1 to May 30, 2012, which totaled $332,466.14 and is attached to this report.

We reviewed the following pay items, their supporting documentation and the contract documents.

ISPWC "' Unit Quantity Amount Quantity
Item No. Description Price  Unit - this Estimate Earned this Estimate
201.4.1.A.1 Clearing, Grubbing, & <6” Tree Rem ~1,680.00 AC 1.33 2,234.40
201.4.1.D.1 Rem of Bituminous Surface 1.30 SY 8,175.00 10,627.50
201.4.1.F.3 Rem of Trees >6” 356.00 EA 6.00 2,136.00
9014.1.A.1 6” Dia Irrigation Pipe 1545 LF 400.00 6,180.00
1101.4.1A.1 Traffic Signal : 212,020.00LS 0.58 122,971.60
1103.4.1.3.1 Traffic Control Maintenance 70.40 MH 7.25 510.40
2010.4.1.A.1 Mobilization 1 .LS 1.00 155.000.00
Total Dollar Amount Tested A : $299,659.90
Percentage of the Contractor’s Application for Payment tested ' | 90 %

The pay item files, supporting documentation and daily diaries supported the quantities and amounts recommended by the consultant
to be paid on the pay estimate. No material exceptions were noted.

Closeout Conference:

Observations, recommendations, and other notable items in this report were discussed with the City of Hailey and their CE&I agent,
Civil Science on Wednesday 6/13. A follow-up phone call was placed to the City Engineer on 6/14 to further discuss the utility
relocations and request a plan from the City to accelerate this work.

Conclusion:
Work progress to date is marginal. Risk for schedule slip is developing due to overdue and slow utility relocatlons Monitor the
utility relocation progress closely and follow-up with City at next inspection in 2 weeks. Quality of work is satisfactory.

Review notes:

Number of Inspectors/tester ou site the day of inspection: 1

Original Contract Work days / Completion Date: Approximately 130 days (26 weeks). This is not a working days contract. Per
the contract documents, construction time began on 4/15, roundabout completion is required by 8/31, and substantial completion is
required by 10/15.

Current Contract Work Days / Completion Date: No change, see above.

CPM (Generated by the Contractor): The latest version of the CPM is 6/12/12. CPM shows a pavmg date of September 20.
Project clean-up and punch list should be complete by October 12.

Notice to Proceed: 3/26/2012

Time Stopped: No stoppages to date.

Work Days Charged: This is not a working days contract, see “Original Contract Work days / Completion Date” section above.
Original Contract Amount: $4,232,884.05

Current Contract Amount: $4,231,772.07

Total Contract Amount Paid to Date: $0, a draft of the Contractor’s Application for Payment No. 1 was reviewed as part of this
inspection, see “project Records Review” section above.

Executed Field Orders: 10 field orders have been executed.

Potential Field Orders: Additional field orders are being developed. All are clarifications of items not yet started by the Contractor.
Executed Change Orders: 6 change orders have been executed. Cumulative value: -$1,111.98, 0 additional days - ‘
CO 001 (straight line measurement 0f aZIregates) .....occurrrermrreriesessernsasrnsssnarsnssenas $0.00. e 0 additional days
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CO 002 (change from %” to 4" asphalt aggregate on private driveways) ............ $0.00.. . 0 additional days

CO 003 (concrete pad changes at bike parking areas) .......ceceeveeeverveserricnvirunnnnnn, $684.78 e 0 additional days
CO 004 (delete 66™ x 517 culvert from CONtract).......ceeeverveereerirerseserenersiesnnnnae -$2000.00 ....veccvevurrernn, 0 additional days -
CO 005 (add asphalt for a driveway tie-in, plan omission)...c..cccceeeevvceesenencivinincns 324702 0 additional days
CO 006 (delete 34 SY of asphalt path removal, plan omission) .....cc..ccveeivvirenns “$43.88 e 0 additional days

Potential Change Orders: Additional change orders are being developed. Some are no cost, spec changes.
e A landscape build out change order is being developed and will increase the project cost. The City has indicated they will
pay for this CO with City funds. '
e A change order is being developed to add 2” sleeves in a few locations for the landscape system build out.
e A change order is being developed for modifications to the culverts near Sta 39+00. The existing culverts will be removed
and the extensions will be deleted. There is a catch basin and seepage bed drainage system in the area to collect runoff.
Contract DBE Goal: 5% of contract value
Contractors DBE Commitment: $239,461.84 (5.65% of ongmal contract amount)
Training Hours Goal: 25% of apprentices in each occupation shall be in their first year of apprenticeship or trammg This was
clarified with the City of Hailey, CE&I, and Contractor since the first inspection. .
Payroll Wage and Fringe Benefits: Certified payroll records were reviewed in the project records. The last payroll records were for
the period ending 5/26. Two labor compliance interviews were completed on Eureka Construction personnel since the last inspection.
Posters on the bulletin board: Some are missing. See attached checklist and attachments.
Approved Sub-contractors and contract amount:

Balanced ROCK EIECHTIC ... rerevermerreesmeecrimsensnenssessanserecrasmaoessessmneessssessessesesss ... $212,020.00
Xcel Concrete ConstriuCtion INC ......uieeerreiieceieeeescteeieceestescerenseeseesreessaervenseres $735,989.00
JJ Howard Consulting ENGINEETS .......oveerereeeriiriiiteisiniescseneseses s senssesssenens $57,800.00
All Seasons Landscaping .....cccvererrererrerseeneeeserseerisesrseniessissmesessesssesssesesnesssesersesses $110,109.00
Eureka Construction (Sub t0 @ SUD) cevueevvieirieciiiiniiciicirce ettt svescsreseegene $7,368.80
Valley PaAVING.c.vivicimiiiiniiisiriineieitisen e st nsssessenesesesnsssssenssssssssesssssssasacsens $173,301.75
Approved DBE's and contract amount:

Curtis Clean SWeep (SUb t0 PriNE) ....veevreerversesreeeeaensivsnaesessssssssessesensssssesssssens $67,291.95
Curtis Clean Sweep (SUD 0 @ SUD) .evurvercvrrerereriierresrnrenteneersesseassessesmsasserereeseseres $9,974.50
Advanced Sign Design, Traffic Products & Service (sub to prime) .......cecovevevenene. $87,754.75 +$4,500.00
Advanced Sign Design, Traffic Products & Service (sub 10 SUDB) cvervrererecennennenens $11,547.64
NOIthWest Signal (SUPPHEL) «..vuriviieiersererrsisissiiearastessersesesressessesessssmssssesiesionessons $58,393.00

Prompt Progress payment: CE&I agent will utilize ITD forms to verify prompt payment to sub-contractors oceurs within 20 days as
per contract. ‘

Utilities and ROW: Utility relocation is underway and is adversely affecting the pace of the project, see the “Description of Work
Underway” and “Inspection, Observations, and Recommendations™ sections of this report. All resident driveways in the work zone
have temporary access.

Storm Water Pollution Plan: The official copy of the SWPPP is complete and inspections are occurring in a timely manner.
Materials sampling, testing, acceptance: Documentation for pay items noted in “Project Records Review” were reviewed as part of
this inspection and are adequate.

Materials Certifications: Documentation for pay items noted in “Project Records Review” were reviewed as part of this inspection
and are adequate.

Detours: Detour signage is adequate. :
Buy America Steel Certifications: Certifications are adequate. Revised certifications have been submitted for items noted in -
inspection report 1.

Traffic Control: Traffic control plans have been submitted and approved for Woodside segments 1 & 2. Traffic control plans were
submitted and approved for the signal installation on SH-75. No plans have been submitted for segments 3+ or the roundabout.
Pavement Markings: Not reviewed as part of this inspection.

Claims: No claims have been submitted.

Seeding: Not reviewed as part of this inspection.

Construction Sequencing: Not reviewed as part of this inspection:
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Materials Storage: Material storage is adequate. The staging yard is located at the project’s midpoint at the intersection of
Woodside and Countryside. Materials are stored in/on acceptable containers. Orange construction fence has been added to the site
perimeter.

Compliance with PS&E: Yes.

Incentive and Disincentive Validation and Payment: Not reviewed as part of this inspection.

Railroad Release Letter: Not applicable, there is no railroad work on this project.

Temporary Pedestrian and Bicycle Access: Although not encouraged, bicyclists and pedestrians can safely traverse the work-zone
to their homes. Thru traffic is encouraged to use detour or adjacent facilities.

As-Built Plans: Not reviewed as part of this inspection. ‘

Quantity Over runs and Under runs: Not reviewed as part of this inspection.

Public Communication: Not reviewed as part of this inspection.

Notice of Disputes/Claim Filed: Not reviewed as part of this inspection.

Liquidated Damages Assessed: $0

Payments Withheld: $0

Environmental Commitment Tracking:

Right of Way Construction AcCess .....c.ceuienes SRR, erereeeen e s Agreements Complete, Construction access OK
FAA COOTAIMALION ovvevvrisirerncsemsnnansssssinssesssnsesssassinsia s sttt enans FAA Review Complete, FAA Permit Obtained YES
Continuous and safe access for Wood River Trail.....cocoereeevenincenncncncicnenins Trail is open and not impacted by the project

UPRR berm and Hiawatha Canal undisturbed..........cocoeemeimnscsenonsiccnsincnscenne. No disturbance to these resources

Wildlife (bald eagle and migratory birds).....ccceeeesenueceneens etererseete s eaesenerenes None observed on date of inspection

Storm Water (SWPPP, NPDES perrmt) ........................... SWPPP is current and available at project office
Wetlands Permit (USACE Nationwide Permit)...... e s anseerareses Permit obtained, Disturbance within limits of permit
FIOOAPIAINS cuvuveeemeesiriarniinessrsenssssse st seessississsasinsss s sess st s sasa s Permit obtained, Disturbance within limits of permit

Accident History: OSHA forms missing from the bulletin board. See recommendation 1.

Time lost due to accidents: OSHA forms missing from the bulletin board. See recommendation 1.
Final Inspection: N/A '

Final Estimate: N/A

Punch List Furnished: N/A

Punch List Completed: N/A

Attachments

Project Engineer’s EEO/Project Site Bulletm Board Inspectlon Form
Examples of 4 missing posters
Contractor’s Application for Payment #1 for the perlod ending 5/30/12 and abbreviated supportmg documentation

Photos with annotation and comments
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Date of inspection:___|

e T I TS T

R OIEEERgineeCSIEEOIDrIscHSHA s mBoardin o
6/13112

S

Project Number:_TDGII-C-07; DTFH61-11 -G-00001

County:__Blaine

Operations Engineer or Program Manager:__|

Ed Miltner & Frank Tooke,

Contractor/Subcontractor__|

Knife River - Northwest,

Has the Prime Contractor erected a bulletin board on the construction site for posting notices required by the Federal and State Laws?

Yes

Was the bulleting board located in a conspicuous place and be available at all times to the employees and applicarnits for
employment?

Yes

Is the bulleting board constructed to be weatherproof to shelter the posters as much as possrble?
i R R O B R e T R S,
Federal Posters

Yes 1. Equal Employment Opportunity is THE LAW-Form OFCCP-1420

No 2. Notice — Federal Aid Projects — Fraud Notice, required by 18 CFR 1020 & 23 CFR 635.119.FHWA Form 1022 Yes

Yes 3. Important-Wage Rate Information Federal-Aid Highway Project-FHWA 1495 Yes.
No 4. Notice to Employees-Not Required to Join a Union-Executive Order 13201 { Revoked per £.0. '35.3: on June 8, 08) No

Yes 5. Employment Rights Under the Davis-Bacon Act-WH 1321 Yes

Yes 6. Job Safety and Health It's the law! OSHA 3165-12-06R, OSH Act Yes

Yes 7. Employee Rights Under The Fair Labor Standards Act-Publication WH 1088 Yes

Yes 8. Employee Rights and Responsibilities Under The Family Medical Leave Act, Form WHD Publication 1420 Yes

Yes 9. Notice Employee Polygraph Protection Act, WH Publication 1462 . Yes

Yes 10. Employee Rights For Workers With Disabilities Paid At Special Minimum Wages, WH 1284 (Reqwred when Ct" ifiad) Yes

Yes 11. Employee Rights On Governmient Contracts, WHD Publication 1313 Yes

Yes 12. Notice Military Family Leave, Public Law 110-181 Yes

Yes 13. Your Rights Under USERRA, (38 U.S.C. 43014335 & 20 CFR Part 1002.18-1002.21) Yes

No 14..Emergency Phone Numbers, 29 CFR 1926.50(f) - Fosier is for & project in Pocalelio & Chiibblick .Yes S
Yes 15.-Combustible Dust (Manufactusing Facily, L., cement or asphalt planl-OSHA 3371-08 2009-Guidance} Recommended
Yes 16. Process Safety Management Depends on Youl (Recﬁnrnenr/ed, 1ot requred-OSHA $316-01-2008-Cuidance) Recommended
Yes 17. Teen Workers-You Have a Right to a Safe Workplace {Recemmended, not retpiired) Recommended
Yes 18. Do Not Enter an Unprotected Trench. OSHA 3215-04N-05 [Recommended. not required) Recommended
Yes _[79. Union Members: Know Your Rights {Lnion Contraciors Only} Yes (Union Shops)]
N/A 20. Know Your Rights (Requiréd ARRA Project's Oniy) Yes (ARRA only)
Yes 21. Employee Rights under the National Labor Relations Act Yes

122, Summary of Work-Related Injuries and llinesses (OSHA form 300A)

State Pogters:

Yes 1. Idaho Law Prohibits Discrimination, Title VI Act of 1964 (Required by Idaho Code) Yes
Yes 2. Notice fo All Employees Unemployment insurance Benefits (Idaho Industrial Camm:ss:on) L i " Yes
Yes 3. Idaho Minimum Wage Law, Section 44-1502, ldaho Code Yes

4 Natlce Regard/ng Workers Campensanon Insurance ( idaho x..é"/ 72~31

Cantractor Posters: {See The Construction Site Bulletin Board Explanation)

~<This fs a Sample of what is required in the posier, nof tha

1. Contractor's EEQ Policy Statement (41 CFR 60-747.44) .. Yes
The statement that it is company policy not to discriminate against any applicant for employment, or any employee because of )
religion, race, color, sex, age disability, or national origin. It must reflect the attitude of the executive officer towards the subject matter.
Yes -Yes.
Yes That the company will take Affirmative Action to insure that the Policy is implemented. Yes
A statement that alf applicants and employees will continue fo be compensated, trained, advanced, demoted, terminated, hired, and
Yes transferred solely on the basis of the individual’s merit. Yes
That the company will take Affirmative Action to insure that the policy is implemented, and the contractor must ensure that applicants
and employees with disabilities are informed of the contents of the policy statement, and be willing to make reasonable .
Yes accommodations for mental or physical limitations. Yes
A statement pertaining to a working environment free of harassment, intimidation, threats, discrimination, because they have filed a
complaint, or assisted in an investigation, compliance evaluation, hearing, or other aciivity related to Section 503 of the Rehabilitation
Yes Act, or any other related activity. Yes
Yes A notice encouraging employees to refer minority and female applicants for employment
The statement that it is company policy that all job-sites and facilities, including company activities are non-segregated, except that
Yes separate or single-user toilet and necessary changing facilities shall be provided to assure privacy between the sexes. Yes
Yes The Policy must be reviewed and dated for the current year Yes
Yes The Policy must provide for an audit and a reporting system Yes
2. Letter Appointing The Company's EEO Officer for the Project, (41 C.F.R 60-741.44) Yes

Does the letter include the name, address, and telephone number of their EEO Officer; The document must be printed on company
15 it current?

Facility Inspection

3. The Company's Must Externally & Internally Disseminate the Policy, including to subcontractors (41 C.F.R 60-741.44) Yes
Yes Are employee facilities provided on a non-nonsegregated basis? Yes
Can the Company provide examples of how it disseminate the EEO Policy Statement externally and mtemaliy" Yes

Comments:
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U.S. Department
of Transporiation
Federal Highway
Administration

The highway construction underway at this location is a Federal or Federal-aid
project and is subject to applicable State and Federal laws, including Titie 18,
United States Code, Section 1020, which reads as follows:

“Whoever, being an officer, agent, or employee of the United States, or of any State or
Territory, or whoever, whether a person, association, firm, or corporation, knowingly makes
any false statement, false representation, or false report as to the character, quality, quantity,
or the cost of the material used orto be used, or the quantity or quality of the work
performed or to be performed, or the costs thereof in connection with the submission of*
plans, maps, specifications, contracts, or costs of construction of any highway or related
project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report, or false
claim with respect to the character, quality, quantity, or cost of any work performed or to'be
performed, or materials furnished or to be furnished, in connection with the construction of
any highway or related project approved by the Secretary of Transportation; or

‘Whoever knowingly makes any false statement or false representation as to a materia] fact
in any statement, certificate, or report submitted pursuant to the provisions of the Federdl-
Aid Road Act approved July 11, 1916 (39 Stat. 355), as amended and supplemented,

Shall be fined under this title or imprisoned not more than five years, or both.”

Any person having reason to believe this statute is being violated
should report the same to the agency representative{s) named

below.
tFederal-aid projects only) {(Both Federal and Federal-aid projects)
State Highway Department Federal Highway Division Administrator
Enter nanie s attse s of State Fihv ay Deprment, Enternan and address of Faderst Highway Division Adssinisteator

(Botii Federal and Fedeval-aid projects)

Department of Transportaion

" Office of Inspector General
Toll Free Hotline
1:800-424-9071

Form FHWA-1022 (Rev. 11-11)
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OSHA’s Form 300A (ev. 0172004 o . . Year20_ ((?)
Summary of Work-Related Injuries and llinesses seonsn S Department of Labor

S
Form approved OMB ne. 12180176

Al establishments covered by Part 1904 must complete this Summary page, even i no work-refated injuries or ilinesses occurred during the year. Remember to review the Log
to veniy that the entries are complete and accurate before completing this summary.
Using the Log, count the individual entries you made for each category. Then write the totals befow, making sure you've added the entries from every page of the Log. if you

had no cases, wite "0.” .

P former and their ives have the right to review the OSHA Form 300 in its entirety. They aiso have limited access to the OSHA Fomn 301 or Your name
its equivalent. See 29 CFR Part 1904.35, in OSHA's recordkeeping rule, for further details on the access provisions for these forms. Swest i

y E . City State p4id
Number of Cases R ) L
Total numberof ~ Total number of Total number of Total number of ) Industry description (e, Manufacture of motor truck trailers)
deaths cases with days cases with job other recordable
away from work transfer or restriction cases ! . Standard Industyial Classification (S1C), if known {e.g., 3715)
© Q) o 0 - ’ OR

North American Industrial Classification (NAICS), if known (&.g., 336212)

~.Number of Days s e

Total number of days away . Total pumber of days of job Employment information (If you don't have these figures, sex the
from work transfer or restriction . Worksheet on the back of this page to estimae.) .
) Annual aversge number of empl
0 ) ) - ) Total hours worked by all emplogees hast year
Injury and Hiness Types L Sign here

Total‘ numberof. .. Knowingly falsifying this document may resultin a fine.
M)

(1) Injuries ’ " (4} Poisonings . .
. 1 certify that ] have examined this document and that to the best of my
o {5) Hearing loss - knowledge the entries are wrue, accurate, and complete.
@ Skin disorders JRE— (6) All other ilinesses )
3 . - _— .
(3) Respiratory conditions e : - —
( ) - : Iy
. Phone’ Tar
Post this y pags from y 1 to April 30 of the year foliowing the year covered by the form. :

Public reportng burden for this collection of information i eximated (o sverage 5K minules per respoise, including Ume to review the instructions, scarch and gather tve duta necded, and
completc and review the collection af information. Persans are ol required W respond (o the colluction of informatian unless it isplays a currendy valid OMB contral numbes. If you have any
conwet; US Department of Labor, OSHA Office of Statisteal Analysis, Room N-3G41, 2) Constitution Avernue, NW,

comments aboul these estimales or any other aspects of this du collection,
Washington, DC 20210. Do not send the completed forms to this office.
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T0 THE ERPLOYER: THIS NOTICE MUST BE BOATHD TN f«a LUEFICUCAE FLACE TPOR YOLUR
PREBISES,

MEEE‘%’ , EFQ@Z@ THAT ’E‘%ﬁﬁi B ‘R HA‘» mwuw

WITH 'FHE LAW ASTO SECUR AXMENT OF COM-
PENBATION TO EMPLOYEES EPENDENTS, IN
ACCORDANCE WITH THE FRC : @E‘ THE WORKERS'
Cﬂ%fﬂ”ﬁ.l‘kﬁ&ﬂﬁﬁ LAW,

E:mpiwm

" Eraployer's Autharized Agent

Eummheﬁ %35 Ehe empiewer, b} %he sumi},

or upen application, by the Industrial Commission in Beise, ldaho,
JERET LI SAP -
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Chy of Halley

2012 Woodside Boulevard Reconstruction

Document 00620
Contractor's A
 Application
Period:
'roawr): City of Hailey fg’: ccny, e River Coporeion - Norvest V; o Civil Science ‘T
Project: id d Contract 311972012
Date:
Owner's Coﬁmct No: TDGIN-C-07; DTFH61-11-G-00001 |Contractor’s Project No: . 3026014 Engineer's Project No.: 2012-106
Application For Payment
wr
Number. Additions Deductions 1. ORIGINAL CONTRACT PRICE S__ 54.232,884.05 ‘
col : ! 2. Net change by Change Orders. S__. -S111198
CcO2 3, Current Contract Price (Line 1 & 2). S__ 54231,772.07
COo3 4, TOTAL COMPLETED AND STORED TO DATE T
CO4 (Coluran F on Prog Estimate). s $332,466.14
cos . RETAINAGE:
Coé 25% X $332,466.14 Work C d. H $16,623.31
co7 b.18% X $0.00 _Stored Materiglumnm $ $0.00
o8 c. Total Retainage (Line 52 + Line Sb)emmrmmmmmssmmmmsar S $16,623.31
[, . AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c). s $315,842.83
COo10 . LESS PREVIOUS PAYMENTS (Line 6 from pr'lo‘r A S D i
Co11 , AMOUNT DUE THIS APPLICATION. $315,842.83
C012 d 9. BALANCE TO FINISH, PLUS RETAINAGE
CO13 (Column G on Progress + Line 5¢ above). S $3,517,041.22
€014
€015
CO16 Payment of: H $315,842.83
CO17 (Lige 8 or other - attach explanation other amount)
Co18
._Cow is ded by: /17/~ zO[Z/
Co20 o (Engineer) }63!:)
TOTALS $93190 { $2,043.88
NET CHANGE BY CO -$1.111.98 Payment of: 3
(Linc 8 or other - attach explanation of the other amount)
|Contractor's Certification
The unde:sng-ncd ‘Contractor cextifies that tho the best of its knowledge: (1) all previous progress payments is approved by:
recmvul from Owl\:r on ucoum of Work done under the Contact have been applied on account to
C g incurred in with Work covered by prior Applications| . ’ (Owner) (Date)
for Payment; (2) title of all Work, ials and d in said Work or otherwise listed in
or covered by this Application for Payment will pass w Owmer at time of payment frec ad clear of all Liens, | Approved by:
security interests.and a\umbrmces (except such as are covered by 8 Bond acceptable to Owner " N y
i such Llens. secunry interest or encumbrances); and (3) all Work covered by Funding Agency (if applicablc) (Date)
#.the Contract D .md is_not defective
"s50-12 |

2010 ISPWC 00620
Modified from EICDC C-620 Cortractar's Apph::zmn for Payment
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PROJECT: __WOODSIDE BOULEVARD RECORSTRUCTION PAY REQUEST # PAY REQUEST #2 PAY REQUEST 83 PAY REQUEST 84 PAY REGUEST 45
[CUENT: CITY OF HALEY feSkaded 8/30i2012 /302012 302012 on30/2012
1WA PROJ.ND. _TDGILC.07, DITHEIA 3 -5'- z E] § K H 3
ispwcmen] Tion AUTH, T H S 1z 2 g a
X PESCRI ouantry | "N | erice E ° £ |8 e 2 - z
1 % 3 o - d % %
BASE BID SCHEDULE K H § &1 & 51 & 8
_ FTZIEE] VORI, =T = o
20143 A% Claaring, Gnbting & Tree Removal < &-inch Dis.
2014301 | Rarmovel of Brninoos Surtace
201.41.02 | A amovel of Exicting Concrets.
2014.0.E1 |Remavet of Exieting Storm Denin Pipa
INAIEL |Rermovet of Exiating Concrese Curt & Gatier
01ALED Awnovat of Existing Retaioirg Wil
200.41.F8 Ramovel of Extetng Catch Basla
20143.F3 | Renoval of Exieting Tree « > 8-inch Dia.
201.43FA Ietad ¢ 0}

316,129.50]

Iz

3000

R

0341432 _|30dnch
00141 AN7__|12-0ch Stomm Drain Pipe, Comy

Sitorm Drain Cubved, Corrurad Gabararwd Steet Pioe (COSP)

omAIAL

®1.41A18
€0IAIAID__{DEXSY": 4 Stoel Pipe (CGSF)
80149420 |00548": (CO3P)
801.4.1A28 | Bneh Sxorm sk Pow, Comupated Exterior Smooth tntarior Poirodrylene (CPP)
02.4IA1 {8

Storm Orain Manhcke <3-4nch Dit, Concrete (See Pian Detall)

[Cach Baxin Type 1, Set Frame & Grade (Goe Plan Detod)

Geate & Snout {Ses Plan Detail

80244 F2 [Cich Basin Type 1. Irket Fs
S024.1.F3 ' tic Yard Inked, Frame, Geala & Misc Fitsings
A P i 2
T0IAIAZ__|Corcrots_ Caet in Piace Curbed Bcyde Ramo (See Py Deta) &Y
TOSAIA2 Corx SY
TOSAIAS »n7 BY
TOE4IAL R Plow Rolied Curb & i 1 24027 LF
T08.AIA2 | 3-ch Trickened Ecoe Rolied Curb & Gutar {See Plan Detal) 200 LF
TO4IAD Bdnch Viartical Carb_io Guttar [Ses Plan Detad) 308 LF
TOALIAL | G-4nch Mountabie Vartosl Curt_No Gatisr (80-701A) €9 F
00,6143 e & Variel Gk 4 s (Eon P D) 1508 3
TRLIAL | nd Ca 147 1F
T054.1B.1__|Conereis Vatiey Gutters 3075 3
TOBAIES _[Conctebe Sidwwatia. Sinch Thick (S0-705) WS | sy
Sinch’ 120 SY
(5D7106) 4 =)
| R emove. Stockpie and Hi 120 8Y
 Waming Domes (SD-712F) n EA
Pedostian Ramg wivaectobie Warring Dormen (50-7120) ) EA
- 24 19 2
i Dormes (SD-T12C) 4 EA
1 P DIVISION 300 SAGORETATES AND ASPHALT < 271 Vo
BO14 LAY | 3-4nch binwe Uncrished Agoragels (Weahed Desin Rock) 2100
0249A9 jor Bane Yddnch_Type | 8575
802 AIA2 for Bewa 2-nch, Type It 10400
841684 Do Tock Cost (005GASY) [
BIDANAY__|Y Pial btz Pavarmant. Closs [l, V4™ PG-85-28 9350
3104043 |2 112" Plact Kix Pavernect, Cita W, 3&° (Ortveways Sea Pan Deta) 5%
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[PROJECT: . WOODSIDE BOULEVARD RECONSTRUCTION PAY REQUEST #1 PAY REQUEST #2 PAY REQUEST &3 PAY REQUEST &4
83072042 7/302012 B3/20°
CLIENT: CITY OF HAREY — i - T =3 ’
[F1WA PROJ.NO. _TDGIC-07, DTFH81:11.G-00001 K] 3 F £ 3 & H £ z o 3 & 4 £
JLS.P.C ITEM| DESCRIFTION ATH, || UNT | - 3 8 - = a 8 = r] a = a 2
o, QUANTITY PRICE | £ £ K e E & K] 3 E E 2 E g 2
- : 3 : 3 : 3 : % : 3 % % 3 x
BASE B0 SCHEDULE g 3 |&g| 2 (5] &8 | 5| 5 18] 8 & g & ]
2
- HER Zzlom ey

900 P
3000 o.0) F0.00] 35!

Provsure irigation Man FRtng - 671 "1 € X 8" Crons
Precsurs Irigation Main Fitng - 6" ¥ & Reducer
Prosacrs Imipenon ain Ftng - & Cap
Fiing « £ 11 174" Band
Poing « &£ x22 112" Bert
Presaiars brigaon Main Fing - & Darmaser Reckecd Prossins Beckfion Aspembly Wieh Erciosirs
Proveurs irigation Moin Frirg » 4° Cap.
Prassurs migatiens kiain Vatve a0 Assernibly
¥45° Bend
Proveurs imgation Man Pty + 63 671 8 Tee
290" Bund

9. w0
0.0 30.00] i
0.00] 30.00] i1

T Dia. Prosaurs imigaton Vave
4° D, Proaaurs Wriguton Vo,
S0 4TAT__|1"Da.
Xa4IA3 |17 Da.
BOAIAY | 1" Comisnmton Ax Reicase/Vacum Vaie Staton,

0.00) 3000}
26.618.00)

T

10074301 _| Topaciling (&) 17208 :
007.41.8.1__{Bowding . 32573 R0.00] e
1007A1CA _|Sedding 490

7 3
05| 3122871.89)

122.971.80| 50| 12297} 1

Y 0] _0se) 5122070
30,00 30,00} s0%0} @0 2000] .o w0 00o] %
00|  0.0] 50.00| w0m| 000 | 0.0} 3.0

00| ozsf  s247s00)-
000 sears| 304004
5000 11e0|  sereaal

00| 028 s247acol
5000]_32a.75) 520404
000 1| sl

R4Sl 02s)

5000|000 o0l .| ocol 30.9)
08| 0.0} 2.0,
oo 725 1104
o0 ocd 020}
3000 __00)
soma| oo 0.
o] ool se|
00| 0| X

Liodified Thermopetic Dcriad Wide Lina_12+nch Ve, 36-ech Long. 36-nch Gags
s Tharmeophestsc Wide Lino_12-4nch Wiice (Swe froundebout Detal)
Moghed Trexmopieets: Yelow Edge Lina_B-inch Wide {Swe Roundabout Detal)

FIEIEAE]

1
&

5|8 |8]8

Jond| 10| 31355009
C 060!
se0| oca! 300)
F

30,
00| ool
so0| ool
o0 oo
3.50]

YT TR T 8
308 0as| 328730000t < 3000|  028] 32575000

20004.1.8.1_|Swrm Wler Birveture. Dry Well At 1 Grade
2030 43.C1__|Veve Box, Adust 1o Grade

)
—numn.n

A

025] s35.750¢

$P2138 1

sP.210 [ 500 049 so%0] _oo|  snesoof” 3500 __ 010] 3180200
$P.3000 ® .0 o) w| o) 0.5 00| oo .50
SP3100 | Counter Mek Box Ut [ LI 00 oo EX o ool 1000
‘P00 | Rebmning Wate (Gervity Biock Wad Under Sfent Tal) ey 00| 000 s600] . o] 600 [ XN s o] 0|
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[PROJECT: WOODSIDE BOULEVARD RECONSTRUCTION B PAY REQUEST#1 PAY REQUEST #2 PAY REQUEST 83 FAY REQUEST ¥4 FAY REQUEST #5
o ] 7Y OF HAILEY I 8302012 J:namuz 7R0R012 2012 BADRO12
LIENT. z
[FYiWA PROJ HO_TDGU-CAT, DTFHE1-11-5-00001 3 3 2 £ 3 & 2 2 ki 4 i - 3 F £ i k- Fi 2 2
18.P.0.C TER AUTH. UNIT | 2 ] a - s e a I £ a - I -1 4] b ] & a
we DESCRETION auantiry | YN price | 2 £ 2 2 £ [ 2 [ [ E 2 [ E E e 2 £ E 2 2
o o z : % ] 5 . - % . % > % % : z
BASE BID SCHEDULE g| & 1&g 8 (&{ &8 |&5) & | &1 & (& & |&]| & § | & 38 |&g] &
3T A42.00| 3| $37,442.00| 10.00] 32744
A P ] Bt i)
30.000: £y | ool oo
30.00]

PRE,

133246804 0.00] $332.406.14

PAY REQUEST #1 PAY REQUEST #2 PAY REQUEST 83 PAY REQUEST ¥4 PAY REQUEST 05
5% RETAINAGE OF TOTAL: S16.62331 X $0.00

20.00 30.00
TOTA. ELioLEFoR PAYHENT TS ESTMATE Braon ] —r—

.
: i3
: 8
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Woodside Blvd Reconstruction

Construction Inspection Photos
6/13/2012

FHWA idaho Division
TDGIH-C-07

1-11-G-00001
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6/18/2012
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6/18/2012
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6/18/2012

i
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6/18/2012
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6/18/2012

-119-



‘ 6/18/2012
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6/18/2012
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6/18/2012

10



6/18/2012

11
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6/18/2012
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6/18/2012
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